STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Report No. 505
Project Work Day No. 715
Date **01-MAY-2008**
Shift Hours Start 6:30 Stop 15:30

ASSISTANT RESIDENT ENGINEER'S **CONTRACTOR – ABFJV**

Weather: Windy, 62°-71°

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO. #8 FURNISH TEMPORARY TOWERS									IDLE OR DOWN	REMARKS Name	Contractor
		SEE SEONG-HYEOK SONG'S DIARY FOR OTHER CONTRACTOR'S EQUIPMENT AND LABOR DESCRIPTIONS												

Description of Operation:

- 8am: Safety Meeting
- 8:30am: SAS All Staff Meeting
- Re-drafted letter regarding the proof testing at B2 that was below what KCB working drawings specified. See letter 1841
- Checked required blows/ft for temporary temporary piles at Driving Frame D
- 3pm: Temporary Towers Meeting

Inspector:

Gina Rizzardo Gina Rizzardo Transportation Engineer/Assistant Structure Rep.

REC'D '08 JUN-28 #005300