STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

rm HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Report No. 512
Project Work Day No. 722
Date **08-MAY-2008**
Shift Hours Start 7:30 Stop 16:00

ASSISTANT RESIDENT ENGINEER'S **CONTRACTOR – ABFJV**

Weather: Clear, 64°-74°

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO. #8 FURNISH TEMPORARY TOWERS									IDLE OR DOWN	REMARKS Name	Contractor
		SEE ABDIKARIM ALI'S DIARY FOR OTHER CONTRACTOR'S EQUIPMENT AND LABOR DESCRIPTIONS												

Description of Operation:

- Field Visit, Arrived at Foundations A and B at 10:00 am
  - B-1:
    - Installed all micropiles and pipe sleeves, adjusted to final elevations, and finally grouted
  - B-2:
    - Traylor Dutra continued working on adjusting the rebar to accommodate for anchor bolts. Set in anchor bolts to desired locations, ABF and Towell to survey tomorrow.
- 3pm: Internal Staff Meeting – Temporary Towers
- Drafted letter for S373R7, discussed major issues with Bill O'Sullivan and passed along to Jason to finalize and send out tomorrow

Inspector:

Gina Rizzardo Transportation Engineer/Assistant Structure Rep.

REC'D '08 JUN-28 #005329