STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	516/726
Page	1
Date	5/12/2008
Cont. Hrs	0630-1500
Insp. Hrs	0730-1600

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation	SAS - TEMPORARY TOWERS

Foundation work at A and B

WEATHER	Pt. Cloudy/55+/1 *F

REMARKS

Weekly staff meeting.
Came into the office and completed all time sheets.
Contracor pours concrete at A-1 footing and working slab B-1 footing.
Checked PMIV for pending action item.

REC'D '08 JUN-28 #005343

Signature

TE - Civil
Title

Arashdeep Pannu