STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Report No. 526
Project Work Day No. 736
Date **22-MAY-2008**
Shift Hours Start 7:30 Stop 17:00

ASSISTANT RESIDENT ENGINEER'S **CONTRACTOR – ABFJV**

Weather: Clear, 59°-68°

HOURS - ITEM NO.

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	#8 FURNISH TEMPORARY TOWERS									IDLE OR DOWN	REMARKS Name	Contractor
		SEE SEONG-HYEOK SONG'S DIARY FOR OTHER CONTRACTOR'S EQUIPMENT AND LABOR DESCRIPTIONS												

Description of Operation:

- Drafted the response letter to ABF-CAL-LTR 540 concerning the differing site conditions that were encountered at A-4. Will finish edits and sent out tomorrow.
- Drafted the response letter to ABF-CAL-LTR 531 concerning the differing site conditions that were encountered at A-1. Gil would like to hold off on this letter until Tuesday for further discussions.
- Drafted and responded to SUB 373R09, 702R02, & 657R03 regarding the revised concrete mix design at Temp. Tower D Fender, Pile Caps B1-B2, & C1-C4 & rat slabs at C1-C4.
- Checked batch information from CIDH concrete pours at A-3 (poured 5/21) and A-2 (poured 5/20).
- 3pm: Temporary Tower Meeting
- Worked 1 hr O.T.

Inspector:

Gina Rizzardo Transportation Engineer/Assistant Structure Rep.

REC'D '08 JUN-28 #005383