+-

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Const. Calendar Day No 527
Project Work Day No. 737
Date 05/23/2008
Shift Hours Start 6:00 Stop 2:30
Inspector Shift 6:30 AM to 3:00 PM

ASSISTANT STRUCTURAL REPRESENTATIVE.

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor) 1	HOURS - ITEM NO.									IDLE OR DOWN	REMARKS Name	Contractor
	1	Foreman	8										Leo Vega	ABF
	1	Pile Driver	8										Richard Yambao	ABF
	1	Pile Driver	8										Henry Wheat	ABF
	1	Pile Driver	8										Paul Eckstrom	ABF
	1	Pile Driver	8										Rodney Thompson	ABF
768-50-4009	1	Welding Machine	8										Lincoln	ABF
	1	25 KWA generator	8											ABF
002077	1	Compressor										idle	Ingersoll Rand	

Weather: Clear and windy 54 F

Description of Operation:

1. Welding 3 ½" x 2 ½" x 14" long angle Iron at the end of stringer for Guard rail support.
2. Cutting and building of wooden guard rails post for the east and west end of soffit deck detail 2 - MP.of falsework drawing.
3. Sizing and cutting W 36 x 160 # for short stringers for E2 pier column area.

Additional Work on/off site:

1 - Assembling of a new crawler crane.

Inspector:

Masoud Modanlou _____ Trans Engineer (C)/Asst. Struct. Rep

REC'D '08 JUN-28 #005392