STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	540/750
Page	1
Date	6/5/2008
Cont. Hrs	0630-1500
Insp. Hrs	0600-1530

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation	SAS - TEMPORARY TOWERS - # 8

Foundation work at A and B

WEATHER	Clear/65+/1 *F

REMARKS

Attend contractors tail-gate meeting and schedule of work for the day.
Contractor to start dis-assemble the 4100 Manitowc crane today. Bigge RTC will be used to do the work.
Contractor continues to clean-up site and de-mob.
Weekly TT design meeting.
Check PMIV for pending submittals and Lotus Notes for RFI's. Respond to submittal 702R3 and 702R4.
Work 1 hr OT.

REC'D *08 JUN 28 #005444

Signature

TE - Civil
Title

Arashdeep Pannu