STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	557/767
Page	1
Date	6/23/2008
Cont. Hrs	0000-0000
Insp. Hrs	0730-1600

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation	SAS - TEMPORARY TOWERS - # 8

Review Plans for TT "C" Foundations

WEATHER	Heavy Fog / 50+ *F

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

Site visit at C foundation. Looks like the contractor has laid out the footprint of pile caps C2, C3 and C4.

Reviewd the schedule for start work at C.

Met with Mark to finalize response to ABF SUB 734.

REC'D '08 JUL-22 #005746

Signature

TE - Civil
Title

Arashdeep Pannu