STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	560/770
Page	1
Date	6/26/2008
Cont. Hrs	0000-0000
Insp. Hrs	0600-1530

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation	SAS - TEMPORARY TOWERS - # 8

Review Plans for TT "C" Foundations

WEATHER	Heavy Fog / 50+ *F

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.
Bi-weekly Safety meeting.
Weekly TT design meeting.
Met with Courtney C and Brad D (Enviornmental) in regards to fill material at TT Foundation "C".
1 Hr OT.

RECEIVED JUL 22 2008

Signature

TE - Civil
Title

Arashdeep Pannu