STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	561/771
Page	1
Date	6/27/2008
Cont. Hrs	0000-0000
Insp. Hrs	0600-1430

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation	SAS - TEMPORARY TOWERS - # 8

Review Plans for TT "C" Foundations

WEATHER	Heavy Fog / 50+ *F

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

Respond to ABF SUB 368R02.

After conversation with Mark V and Bill O'S, asked Ali and Seong if they could work late Friday and Saturday.ABF a JV plans to work to re-configure the LR 1300 for TT erection work. Seong agreed that he would be available for Saturday work as well as late Friday work.

REC'D *08 JUL-22 #005769

Signature

TE - Civil

Title

Arashdeep Pannu