STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	571/781
Page	1
Date	7/7/2008
Cont. Hrs	0000-0000
Insp. Hrs	0730-1600

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation	SAS - TEMPORARY TOWERS - # 8

Review Plans for TT "C" Foundations and TT "A and B" erection

WEATHER	Clear / 65 +/- *F

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

Weekly Staff meeting.

Call Bryan (T-D) to check on status for delivery of material to site / start work. Mobilization to possibly start mid-week

REC'D '08 JUL-22 #005806

Signature

TE - Civil

Title

Arashdeep Pannu