STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	5757845
Page	1
Date	7/10/2008
Cont. Hrs	0000-0000
Insp. Hrs	0600-1430

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation	SAS - TEMPORARY TOWERS - # 8

Review Plans for TT "C" Foundations and TT "A and B" erection

WEATHER	Clear / 65 - 90+/1 *F

REMARKS

Review and prepare response for Transmittal # 1163.

Check PMIV for pending submittals and Lotus Notes for RFI's.

Bi-weekly Safety meeting.

Call Bryan (T-D) to check on start of work at TT "C". Mobilization to possibly start Week of July 20, 2008.

REC'D '08 JUL-22 #005821

Signature

TE - Civil

Title

Arashdeep Pannu