STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
CP-CEM 4601 (Rev. 4/99) (Old HC-10A)

TOLL PROGRAM/DIST. 4 CONSTR.

Job Stamp:
04-SF-80-13.2/13.9 04-0120F4
SFOBB SAS
San Francisco Co. in San Francisco
Fm 0.6 km to 1.3 km East of Yerba Buena
Tunnel East Portal

Report No. **46.B**

Date the Shift Began: 7/14/08

☐ NIGHTWORK MONDAY

Shift Hrs	Start	7:00	Stop	16:30
Engineer's Hrs	Start	7:00	Stop	16:30

ASSISTANT RESIDENT ENGINEER'S DAILY BRIDGE REPORT

Location: E2 Crossbeam Remark:	7-day const. cal.: 579 Project work day: 789	Weather: Cloudy 60 Deg

Description of Operation:
Crew continuing construction of the E2 Soffit. Ed Mendoza and Jason Matlock began by welding an HSS to the stringers on the East edge of the stringers. The crew then placed the prefabricated deck panels along the east side. When all of the deck panels were in place the crew began to erect the handrails.
Crew on Berth 7 continued to fabricate form panels for future installation on E2.

Prime	American Bridge / Fluor JV (P)
Sub #1	(1)
Sub #2	(2)
Sub #3	(3)
Sub #4	(4)
Sub #5	(5)

HOURS - ITEM NO.

EQUIPMENT AND/OR LABOR: EQPT. NO.	NO. MEN	DESCRIPTION (Of Equipment or Labor)	Structural Concrete, Bridge RT	Structural Concrete, Bridge OT					IDLE OR DOWN/ ELSEWHERE < RT/OT	REMARKS Name	Classification	Prime / Sub
		ITEM NO. >>	38	38								
		Pile Driver	8.00	2.00						Ben Neal	Foreman	
		Pile Driver	8.00	2.00						Allen Briney	Journeyman	
		Pile Driver	8.00	2.00						Luke Paulk	Journeyman	
		Pile Driver	8.00	2.00						Edward Mendoza	Journeyman	
		Pile Driver	8.00	2.00						Jason Matlock	Journeyman	
		Operator	8.00	2.00						Kevin Fitzgerald	Journeyman	
		Operator	8.00	2.00						Kevin Alger	Journeyman	
		Operator	8.00	2.00						Ryan Oku	Journeyman	
		Pile Driver	8.00	2.00						Carl Nisley	Foreman	
		Pile Driver	8.00	2.00						Harry Wheat	Journeyman	
		Pile Driver	8.00	2.00						Richard Yambao	Journeyman	

Safety:
Ben Neal was not present in the morning, so I asked Kevin Alger to place ,or ask Ben for me, overhead work warning signs under the areas where overhead work was progressing.

Materials:

Insp. Hrs.	
REG: 8.0	INTERMITTENT
OT: 2.0	INSPECTION

REC'D '08 JUL-22 #005830

Aaron Prchlik — TE/CT
Title