STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	580/790
Page	1
Date	7/15/2008
Cont. Hrs	0600-1530
Insp. Hrs	0730-1600

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location of Operation	SAS - TEMPORARY TOWERS - # 8
Description of Operation	**Review Plans for TT "C" Foundations and T Tower & Truss "A and B" erection**
WEATHER	Fog - Clear / 55 - 65+/1 *F

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's. New SUB- 654R02

Start work at A and B TT, erect first section A1 and B1. Song on-site.

Drafted and posted agenda for weekly TT Construction meeting. See meeting notes for details.

1 hr OT

REC'D '08 SEP-06 #006454

Signature

TE - Civil
Title

Arashdeep Pannu