STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	589/799
Page	1
Date	7/24/2008
Cont. Hrs	0630-1530
Insp. Hrs	0700-1630

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location of Operation	SAS - TEMPORARY TOWERS - # 8
Description of Operation	**Review Plans for TT "C" Foundations and T Tower & Truss "A and B" erection**
WEATHER	Clear - Clear / 55 - 65+/1 *F

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.
Confined space training today.
Check torque on bolts at TT A1-A2 lift #3 section with Song.
Check on progress at foundation "C", contractor install 3-turbidity curtains in series along the south corner of footing.
Draft response to Sub- 638R4.
1 hr OT.

REC'D '08 SEP-05 #006461

Signature

TE - Civil
Title

Arashdeep Pannu