STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	590/800
Page	1
Date	7/24/2008
Cont. Hrs	0630-1500
Insp. Hrs	0600-1530

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location of Operation	SAS - TEMPORARY TOWERS - # 8
Description of Operation	**Review Plans for TT "C" Foundations and T Tower & Truss "A and B" erection**
WEATHER	Clear - Clear / 55 - 75+/1 *F

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

Talked with David B to perform a preliminary check on Top of Tower A1-A2 elevation.

Weekly TT design meeting.

No activities for steel erection today.

Foundation "C", contractor starts to layout first layer of filter fabric and plans to laydown BAB's.

Robert from enviornmental upset over improper installation of turbidity curtain.

Met Robert with Darl S., Mark V, Courtney C and clarified the issues at hand and Roberts responsibility as a fish monitor.

1 hr OT.

REC'D *08 SEP-06 #006462

Signature

TE - Civil
Title

Arashdeep Pannu