STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	597/807
Page	1
Date	8/1/2008
Cont. Hrs	0600-1500
Insp. Hrs	0600-1430

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location of Operation	SAS - TEMPORARY TOWERS - # 8
Description of Operation	**Review Plans for TT "C" Foundations and T Tower & Truss "A and B" erection**
WEATHER	Fog - Clear / 55 - 65+/1 *F

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

Continue assembling lift # 3 of TT B1 - B2. Erect Temporary Tower B1-B2 Lift # 3. Splice in Tower EBF was erected with bolts having thread included in the shear plane.

Start installing Turbidity curtain around C-1 and C-2 foundation location.

Catch up converstaion with Bryan O's in regards to fish monitoring at North end of "C" foundation.

1 hr SL

REC'D 08 SEP-06 #006467

Signature

TE - Civil

Title

Arashdeep Pannu