STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	602/812
Page	1
Date	8/6/2008
Cont. Hrs	0600-1630
Insp. Hrs	0600-1430

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location of Operation	SAS - TEMPORARY TOWERS - # 8
Description of Operation	**Review Plans for TT "C" Foundations and T Tower & Truss "A and B" erection**
WEATHER	Clear - Clear / 55 - 65+/1 *F

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

Continue to place filter fabric and Caltrans Lite-Class at "C" foundation location (North). Continue excavation at C-1 and C-2.

Install oversized CMP casing at C-102. Will survey exact location tomrrow and make final adjustments.

No work at TT "A & B".

Work the SAFETY power-point presentation.

REC'D '08 SEP-06 #006470

Signature

TE - Civil
Title

Arashdeep Pannu