STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	604/814
Page	1
Date	8/8/2008
Cont. Hrs	0600-1630
Insp. Hrs	0600-1430

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location of Operation	SAS - TEMPORARY TOWERS - # 8
Description of Operation	**Review Plans for TT "C" Foundations and T Tower & Truss "A and B" erection**
WEATHER	Fog - Clear / 55 - 65+/1 *F

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's. Receive Sub 702R08.

Prepare draft and respond to Sub-000702R08.

Continue to place filter fabric and Caltrans Lite-Class at "C" foundation location (North).

Contractor starts to haul out concrete rip-rap of-site.

No work at TT "A & B".

REC'D '08 SEP-06 #006472

ASP

Signature

TE - Civil

Title

Arashdeep Pannu