STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	607/817
Page	1
Date	8/11/2008
Cont. Hrs	0600-
Insp. Hrs	0600-1100

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location of Operation	SAS - TEMPORARY TOWERS - # 8
Description of Operation	**Review Plans for TT "C" Foundations and T Tower & Truss "A and B" erection**
WEATHER	Clear - Clear / 55 - 65 +/- *F

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.
Weekly Staff meeting.
Continue to place filter fabric and Caltrans Lite-Class at "C" foundation location (North).
Continue hauling-out concrete rip-rap.
Deliver TT "AE". Start to assemble the Tower.
3 hrs off ITO.

REC'D *08 SEP-06 #006473

Signature

TE - Civil
Title

Arashdeep Pannu