STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	608/818
Page	1
Date	8/12/2008
Cont. Hrs	0600-
Insp. Hrs	0730-1600

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location of Operation	SAS - TEMPORARY TOWERS - # 8
Description of Operation	**Review Plans for TT "C" Foundations and T Tower & Truss "A and B" erection**
WEATHER	Clear - Clear / 55 - 65 +/- *F

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.
Start excavation at "C-3 and C-4" foundation.
Continue hauling-out concrete rip-rap.
Erect lift #-1 TT "AE". Continue, deliver TT "AE and BE".
Weekly TT Construction meeting, see meeting minutes for details.

REC'D 08 SEP 06 #006474

ASP

Signature

TE - Civil

Title

Arashdeep Pannu