STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	609/819
Page	1
Date	8/13/2008
Cont. Hrs	0630-
Insp. Hrs	0600-1430

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location of Operation	SAS - TEMPORARY TOWERS - # 8
Description of Operation	**Review Plans for TT "C" Foundations and T Tower & Truss "A and B" erection**
WEATHER	Clear - Clear / 55 - 65 +/- *F

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

All marine work at foundation "C" complete. Contractor starts to de-moblize.

Erect lift # -1 TT "BE". Continue, deliver TT "AE and BE".

REC'D 08 SEP 06 #006475

Signature

TE - Civil
Title

Arashdeep Pannu