STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	611/821
Page	1
Date	8/15/2008
Cont. Hrs	0630-
Insp. Hrs	0600-1430

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location of Operation	SAS - TEMPORARY TOWERS - # 8	
Description of Operation	**Review Plans for TT "C" Foundations and T Tower & Truss "A and B" erection**	
WEATHER	AM - Fog - 55 +/- *F	PM - Clear - 65 +/- *F

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

Finsih check on line and grade at TT "AE". Wait for final delivery of TT "BE" lift # 2 leg. Bolt torquing and bolt inspection.

No work at Foundation "C".

REC'D '08 SEP 06 #0064FT

Signature

TE - Civil
Title

Arashdeep Pannu