STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	615/825
Page	1
Date	8/19/2008
Cont. Hrs	0630-
Insp. Hrs	0600-1430

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location of Operation	SAS - TEMPORARY TOWERS - # 8	
Description of Operation	**Review Plans for TT "C" Foundations and T Tower & Truss "A and B" erection**	
WEATHER	AM - Fog - 55 +/- *F	PM - Clear - 65 +/- *F

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's. Receive Sub - 368R05.
Weekly TT construction meeting.
Erect TT "BE" lift # 2.
No work at Foundation "C".
Finalize pay-estimate # 28 for Item # 8.

REC'D '08 SEP-06 #006479

Signature

TE - Civil
Title

Arashdeep Pannu