STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	616/826
Page	1
Date	8/20/2008
Cont. Hrs	0630-
Insp. Hrs	0600-1430

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location of Operation	SAS - TEMPORARY TOWERS - # 8	
Description of Operation	**Review Plans for TT "C" Foundations and T Tower & Truss "A and B" erection**	
WEATHER	AM - Fog - 55 +/- *F	PM - Clear - 65 +/- *F

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

No work at TT "A and B" location.

No work at Foundation "C".

Bill O'S (ABF) informed via e-mail that TD will mob-in on Saturday 23, 2008.

REC'D '08 SEP-06 #006480

ASPe

Signature

TE - Civil

Title

Arashdeep Pannu