STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	618/828
Page	1
Date	8/22/2008
Cont. Hrs	0630-
Insp. Hrs	0600-1430

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location of Operation	SAS - TEMPORARY TOWERS - # 8	
Description of Operation	**Review Plans for TT "C" Foundations and T Tower & Truss "A and B" erection**	
WEATHER	AM - Clear - 55 +/- *F	PM - Clear - 65 +/- *F

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.
Draft and respond to ABF SUB 368R05.
Deliver material for Tuss members West bound bridge.
No work at Foundation "C".
1.5 hr SL.

REC'D 08 SEP-06 #006482

Signature

TE - Civil

Ara Titleep Pannu