STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
CP-CEM 4601 (Rev. 4/99) (Old HC-10A)

TOLL PROGRAM/DIST. 4 CONSTR.

Job Stamp:
04-SF-80-13.2/13.9 04-0120F4
SFOBB SAS
San Francisco Co. in San Francisco
Fm 0.6 km to 1.3 km East of Yerba Buena
Tunnel East Portal

7-day Const. Cal.: 587
Project Work Day: 797
Date the Shift Began: 7/22/08
☐ NIGHTWORK TUESDAY

Shift Hrs	Start	6:30	Stop	15:00
Engineer's Hrs	Start	7:30	Stop	16:00

ASSISTANT RESIDENT ENGINEER'S DAILY REPORT
BRIDGE

Location:
Remark:

Report No. 46.B

Weather: Fog, 61°-71°

HOURS - ITEM NO.							
ITEM NO. >>	8						
Furnish Temporary Towers							IDLE OR DOWN/ ELSEWHERE
RT							< RT/OT

Prime	American Bridge / Fluor JV	(P)
Sub #1	Traylor/Dutra JV	(1)
Sub #2		(2)
Sub #3		(3)
Sub #4		(4)
Sub #5		(5)

EQUIPMENT AND/OR LABOR:

EQPT. NO.	NO. MEN	DESCRIPTION (Of Equipment or Labor)

REMARKS

Name	Classification	Prime / Sub

SEE THANH LE'S DIARY FOR CONTRACTOR'S OTHER EQUIPMENT AND LABOR DESCRIPTIONS

Description of Operation:
- Reviewed open Submittals
- 1:30: Temporary Towers Construction Meeting

Materials:

Insp. Hrs.	
REG: 8.0	INTERMITTENT
OT: 0.0	INSPECTION

Gina Rizzardo
GINA RIZZARDO

TE/CT
Title

REC'D '08 SEP-06 #006499