STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER'S DAILY REPORT
ASST. REDIDENT ENGINEER'S DAILY REPORT

DC-CEM-4501-CUSTOM

REDIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45 [ ]

ASST. REDIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46 [X]

JOB STAMP

04-0120F4
04-SF-80-13.2/13.9
SAS

REPORT NO.: **600 to 607**	DATE: **8/04 to 8/08/08** M T W T F S S (Circle Day)
SHIFT HOUR: START; **08:00** STOP; **16:30**	TEMPERATURE: MIN; **NA** MAX; **NA**

WEATHER:

(NA – See Weakly Statement of Working Days)

Monday: 6 hours worked
- 5 hours CCO 25
- 1 hour NOPC 5 estimate
-

Tuesday: 7 hours worked
- 3 hours CCO 25
- 3 hour NOPC 5 estimate
- 1 hour teleconference with China.

Wednesday: 4 hours worked
- 4 hours NOPC 5 estimate

Thursday: 5 hours worked
- 2 hours on CCO 25
- 2 hours on NOPC 5 estimate
- 1 hour reviewing PMIV actions

Friday: 6 hours worked

- 6 hours worked to finalize CCO 25 estimate

RECD '08 SEP-09 #006548

SIGNATURE **Stephen Bonnett**	TITLE **Consultant, CCO Cost Engineer**