STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION

# RESIDENT ENGINEER'S DAILY REPORT
# ASST. REDIDENT ENGINEER'S DAILY REPORT

DC-CEM-4501-CUSTOM

THE SAN FRANCISCO-OAKLAND BAY BRIDGE SEISMIC SAFETY PROJECT
CALTRANS BAY AREA TOLL AUTHORITY CALIFORNIA TRANSPORTATION COMMISSION

**REDIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45** [ ]

**ASST. REDIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46.02** [X]

**04-0120F4**
**04-SF-80-13.2/13.9**
**SAS**

| | |
|---|---|
| REPORT NO.: **634 to 640** | DATE: **09/07 to 09/13/08** S M T W T F S (Circle Day) |
| SHIFT HOUR: START; **07:00** STOP; **15:30** | TEMPERATURE: MIN; **NA** MAX; **NA** |

WEATHER:

**(NA – See Weakly Statement of Working Days)**

Sunday: 09/07/2008
- No Activity

Monday: 09/08/2008
- Regular email and responses
- Reviewed and responded my PMIV actions.
- Worked on EWB's and CCO's
- Visited site and discussed with Bryan O'Sullivan (supervisor of Traylor Dutra) and he informed that he did not see any warning light from the vibration monitoring sensor during drilling.

Tuesday: 09/09/2008
- Regular email and responses
- Reviewed and responded my PMIV actions.
- Worked on EWB's and CCO's

Wednesday: 09/10/2008
- Regular email and responses.
- Reviewed and responded my PMIV actions.
- Worked on EWB's and CCO's

Thursday: 09/11/2008
- Regular email and responses.
- Reviewed and responded my PMIV actions.
- Worked on EWB's and CCO's
- Visited site, drilling was going on CDIH pile C103(C3).

Friday: 09/12/2008
- Regular email and responses.
- Reviewed and responded my PMIV actions.
- Worked on EWB's and CCO's

Saturday: 09/13/2008
- No Activity

SIGNATURE 9/18/2008

TITLE **Office Engineer, SAS Project**

REC'D '08 OCT-07 A007035

**Mohinder Chahal** **Reviewed By:** **Date:**