STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT

DC-CEM-4501-CUSTOM

THE SAN FRANCISCO-OAKLAND BAY BRIDGE SEISMIC SAFETY PROJECT
CALTRANS BAY AREA TOLL AUTHORITY CALIFORNIA TRANSPORTATION COMMISSION

04-0120F4
04-SF-80-13.2/13.9
SAS

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45 [ ]

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46 [X]

REPORT NO.:

SHIFT HOUR: **635 to 639**

START; **07:00** STOP; **15:30**

DATE: **09/08/08 To 09/12/08** M T W T F (Circle Day)

TEMPERATURE: MIN; **NA** MAX; **NA**

WEATHER: **(NA – See Weekly Statement of Working Days)**

Monday: 9/01/08

- Completed and filed my ARE diaries of last week.
- Received back from the District Office the approved and processed CCO 36 (Tower Anchorage Base Plate). Copied to file with system printout.
- Updated CCO-log and assigned new highlights to comment section to segregate the "Ball in court" action.
- Received and responded to PMIV actions on different CCO related issues.

Tuesday: 9/02/08

- Updated CCO-log to include new concurrences and refine the highlights.
- Participated in the meeting about combining CCO' s 24S0 and 88. TYLin and Brian Boal group attended the meeting. All parties agreed to combine the two CCO' s to new CCO 24S0. ABF is on board and agreed with the decision via a telephone call with Sam Choy.
- Received from Darryl Schram an e-mail forward from Steven Hulsebus (district Division Chief), requesting CCO for "Revising Bike-path Railing". This change request will be tracked and most probably will be covered under CCO 99 (Bike-path Details).

Wednesday: 9/03/08

- Prepared draft revision to Concurrence Memo for CCO 81 (TOS Modifications).
- Received and responded to PMIV actions on different CCO related issues.
- Received back CCO 83 Concurrence Memo signed. Scanned and copied to file.
- Updated CCO-log to reflect the Concurrences and other updates.
- Reviewed with Darryl Schram and Scott Fabel the work in progress.

Thursday: 9/04/08

- Updated RFCO-log ahead of the DRB meeting by next week.
- Received from PB the Spec Changes for CCO 70 (Tower Utility Panels). Responded to PB questions and clarified the formatting and Engineer Stamp procedure.
- Sent to ABF today (in PMIV) the three approved Change Orders CCO' s 45, 96 and 100). CCO' s have been processed by the District and are in the system.
- Gary Pursell stopped by our office and grabbed the latest CCO log ahead of his meeting with peter of ABF.

Friday: 9/05/08

- Prepared Draft Concurrence Memo for CCO 90 and forwarded it to Mike Travis for editing.
- Participated in the MEP CCO meeting.
- Received from PB draft CCO 70 submittal including plan sheets and CD' s. Directed to MEP team for review.
- Reviewed with Darryl Schram and Scott Fabel the work in progress.
- Updated CCO-log to reflect the Concurrences approved CCO' s sent to ABF and other updates.

SIGNATURE **(George Boughosn)** TITLE **Office Engineer, SAS**

RECD 08 OCT 07 #007041