STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Construction Calendar no.	652			
Project working days no.	862			
Date	**09/25/2008**			
Inspectors Hours	Start	09/24 22:30	Stop	10:30
Shift Hours	Start	22:00	Stop	14:00

Assistant Structure Rep.'s Daily Report

Location & Description of Operation	SAS-Temporary towers, Tower C foundation
Weather	HI: 77 F Low: 54 F Partly cloudy

Equipment and/or labor			Hours – ITEM no.							
Eqip no.	# personnel	Description (of equipment or labor)	Regular	OT	DT	Rental			IDLE	Remarks
	C	Bauer BG 24H	8	6						Drill Tech
	1	Grove RT 760E crane	8	6						T.D.
261-45-5018	R	John Deere 644J Loader	4							T.D.
246-05-5023	R	John Deere 135C RTS Excavator	4							T.D.
TD040802TB	2	Bossltg Light	8							T.D.
8M70628	C	3500 Dodge Ram	8	6						Drill Tech
6S43539	C	Ford F-450	8	6						Drill Tech
15092184 (Temp. Ident.)	C	Ford F-550	8	6						Drill Tech
	1	Brad Middleton	8	6						Foreman (Drill Tech)
	1	Gerado Trujillo	8	6						Drill Tech
	1	Eric Higuerg	8	6						Drill Tech
	1	Raul Melsoza	8	6						Drill Tech
	1	Pete Leavdlt	8	6						Drill Tech
	1	Ernie Hamilton	8	6						O.E. (Traylor – Dutra)
	1	Randle Leslie	4							O.E. (T.D.)
	1	Don Adams	4							O.E. (T.D.)
	1	Levis	4							O.E. (T.D.)

Description of Operation:

- Daily activity of contractors
  - D.T. continued to drill C 105 hole.
  - T.D. crews started to clean the site for pile cap installation
  - See Art Pannu and Ali's diary for additional contractors' activities and comments.
- Note
  - Manuel from KCB and Myo Heine from EMI are on-site.
  - 5 hours O.T.

Inspector:
SeongHyeok Song _____ Trans Engineer (Civil) / Asst. Struct. Rep

REC'D '08 OCT-08 #007065