STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	656/866
Page	1
Date	9/29/2008
Cont. Hrs	0600-1430
Insp. Hrs	0600-1430

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation	SAS - TEMPORARY TOWERS	
Review Plans Temporary Truss "A - C", Tower "C" and Inspect TT "C" Foundations Construction		
WEATHER	AM - Fog / +/-50*F	PM - Clear / +/-65*F

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

TT "A & B" - NO WORK. The crew for steel erection at Berth-7

TT "C" - foundation.

Pour concrete, Working slab at Pile-Cap C-1 & C-2. and Pile C-108

REC'D *08 OCT-08 #007078

Signature

TE - Civil

Title

Arashdeep Pannu