STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

| | |
|---|---|
| Report No. | 657/867 |
| Page | 1 |
| Date | 9/30/2008 |
| Cont. Hrs | 0600-1430 |
| Insp. Hrs | 0600-1430 |

# ASSISTANT STRUCTURE REP.'S DAILY REPORT

| Location & Description of Operation | SAS - TEMPORARY TOWERS | |
|---|---|---|
| **Review Plans Temporary Truss "A - C", Tower "C" and Inspect TT "C" Foundations Construction** | | |
| WEATHER | AM - Clear / +/-50*F | PM - Clear / +/-65*F |

## REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's. Receive Sub 840R00.

**TT "A & B" - NO WORK.** The crew for steel erection at Berth-7

**TT "C" - foundation.**

Survey and Layout footprint for Pile cap C-1 and C-2.

Erect west end forms at pile-cap C1 and C2.

REC'D 08 OCT-08 #007079

Signature

TE - Civil

Title

Arashdeep Pannu