STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 593
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 803
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**07/28/2008**

Inspectors Hours	Start	0630	Stop	1500
Shift Hours	Start	0630	Stop	1500

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO. Regular	OT								IDLE OR DOWN	REMARKS Name	Contractor
		Big Digger Marine barge	8											
		Superintendant	0										Terry Murray	Traylor Dutra
		Pile driver Journeyman	8										Douglas Brewer	Traylor Dutra
		Pile driver Journeyman	8										Robert Utley	Traylor Dutra
		Pile driver Journeyman	0										Travis Logsdon	Traylor Dutra
		Pile driver Journeyman	8										Richard Hiebert	Traylor Dutra
		Pile driver Journeyman	0										Adams Price	Traylor Dutra
		Operator	0										Joe Boracci	Traylor Dutra
		Pile driver Apprentice	8										Richard Hiebert J.	Traylor Dutra
		Pile driver Journeyman	8										Kurt Dillard	Traylor Dutra
		Operator	8										Bud Germany	Traylor Dutra
		Pile driver Journeyman	0										Steve Gordon	Traylor Dutra
		Pile driver Journeyman	0										Norman Hardley	Traylor Dutra
		Pile driver Journeyman	0										Todd Labar	Traylor Dutra

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F.

Description of Operation:

Temporary Towers D

Activities:

1. Office work:
   - Review plans,special provisions, RFI and ABF submittals for TTD.
   - Review General Industrial Safety Orders Section 5031 – Inspection.

2. Field work:

   - DB # 5 was moved to TTD from Berth 7 and set up for retap piles tommorow.
   - Big Digger was moved from TTD to Berth 7.

3. Overtime reason:

Thanh V Le _____ Trans Engineer (D)/Asst. Struct. Rep

REC'D 08 OCT-08 #007080

072808