STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 609
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 819
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**08/13/2008**

Inspectors Hours	Start	0630	Stop	1700
Shift Hours	Start	0630	Stop	1700

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO. Regular	OT								IDLE OR DOWN	REMARKS Name	Contractor
		Big Digger Marine barge	8											
		Superintendant	8	2									Terry Murray	Traylor Dutra
		Pile driver Journeyman	8	2									Douglas Brewer	Traylor Dutra
		Pile driver Journeyman	8	2									Robert Utley	Traylor Dutra
		Pile driver Journeyman	8	2									Travis Logsdon	Traylor Dutra
		Pile driver Journeyman	8	2									Gilbert Moya	Traylor Dutra
		Pile driver Journeyman	8	2									Adams Price	Traylor Dutra
		Operator	8	2									Joe Boracci	Traylor Dutra
		Operator	8	2									Ernie Hamilton	Traylor Dutra
		Pile driver Apprentice	8	2									Richard Hiebert J.	Traylor Dutra
		Pile driver Journeyman	8	2									Kurt Dillard	Traylor Dutra
		Operator	8	2									Bud Germany	Traylor Dutra
		Pile driver Journeyman	8	2									Ventura Ochoa	Traylor Dutra
		Operator	8	2									Theo Roth	Traylor Dutra
		Pile driver Journeyman	8	2									Lee Tacker	Traylor Dutra
		Pile driver Apprentice	8	2									Richard Hiebert	Traylor Dutra
		Operator	0	0									Steve Gordon	Traylor Dutra
		Pile driver Journeyman	8	2									Danny Vagas	Traylor Dutra
		Pile driver Journeyman	8	2									Randell Lesley	Traylor Dutra
		Pile driver Journeyman	8	2									Gary Lewis	Traylor Dutra

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F.

Description of Operation:

Temperary Tower D – Shear plates welding operation

Activities:

1. Office work:
   - Review plans,special provisions, RFI and ABF submittals for TTD.
2. Field work:
   - DB # 5 crew removed four double falsework beam at the East line of TTD.
   - Big Digger crew performed welding operation on pile D101, D102, D103 and D104.

REC'D 08 OCT-08 #007092

- Big Digger crew cut four piles to elev. Of 7.000.
- Randell Lesley worked on formwork for grouting underneath of B1 beam.
- Baby seagull was able to fly to look for food.

3. Overtime reason:
   Worked two hours over time for construction observation because contractor worked over time.

Thanh V Le _____ Trans Engineer (D)/Asst. Struct. Rep