| STATE OF CALIFORNIA | Job Stamp | 7-day Const. Calendar | Day No. 614 |
|---|---|---|---|
| DEPARTMENT OF TRANSPORTATION | SFOBB SAS | Project Work Day No. | Day No. 824 |
| Form HC-10A (Rev. 6/80) | 04-0120F4 | Date | **08/18/2008** |

| Inspectors Hours | Start | 0630 | Stop | 1600 |
|---|---|---|---|---|
| Shift Hours | Start | 0630 | Stop | 1600 |

**ASSISTANT RESIDENT ENGINEER'S**

## CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

| Equip. # | NO. MEN | DESCRIPTION (Of Equipment or Labor) | HOURS - ITEM NO. Regular | OT | | | | | | | | IDLE OR DOWN | REMARKS Name | Contractor |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | Big Digger Marine barge | 8 | | | | | | | | | | | |
| | | Superintendant | 8 | 2 | | | | | | | | | Terry Murray | Traylor Dutra |
| | | Pile driver Journeyman | 0 | 0 | | | | | | | | | Douglas Brewer | Traylor Dutra |
| | | Pile driver Journeyman | 0 | 0 | | | | | | | | | Robert Utley | Traylor Dutra |
| | | Pile driver Journeyman | 0 | 0 | | | | | | | | | Travis Logsdon | Traylor Dutra |
| | | Pile driver Journeyman | 8 | 2 | | | | | | | | | Gilbert Moya | Traylor Dutra |
| | | Pile driver Journeyman | 0 | 0 | | | | | | | | | Adams Price | Traylor Dutra |
| | | Operator | 0 | 0 | | | | | | | | | Joe Boracci | Traylor Dutra |
| | | Operator | 0 | 0 | | | | | | | | | Ernie Hamilton | Traylor Dutra |
| | | Pile driver Apprentice | 0 | 0 | | | | | | | | | Richard Hiebert J. | Traylor Dutra |
| | | Pile driver Journeyman | 8 | 2 | | | | | | | | | Kurt Dillard | Traylor Dutra |
| | | Operator | 8 | 2 | | | | | | | | | Bud Germany | Traylor Dutra |
| | | Pile driver Journeyman | 0 | 0 | | | | | | | | | Ventura Ochoa | Traylor Dutra |
| | | Operator | 0 | 0 | | | | | | | | | Theo Roth | Traylor Dutra |
| | | Pile driver Journeyman | 8 | 2 | | | | | | | | | Lee Tacker | Traylor Dutra |
| | | Pile driver Apprentice | 0 | 0 | | | | | | | | | Richard Hiebert | Traylor Dutra |
| | | Operator | 0 | 0 | | | | | | | | | Steve Gordon | Traylor Dutra |
| | | Pile driver Journeyman | 8 | 2 | | | | | | | | | Danny Vagas | Traylor Dutra |
| | | Pile driver Journeyman | 0 | 0 | | | | | | | | | Randell Lesley | Traylor Dutra |
| | | Pile driver Journeyman | 0 | 0 | | | | | | | | | Gary Lewis | Traylor Dutra |

**Weather:** Partly Cloudy Hi 67 °F, Lo 46 °F.

**Description of Operation:**

**Temperary Tower D – Shear plates welding operation**

Activities:

1. Office work:
   - Review plans,special provisions, RFI and ABF submittals for TTD.
   - Staff meeting at 0800.

2. Field work:
   - Big Digger crew continued and finished welding at the West line of TTD, piles D107.

REC'D '08 OCT-08 #007095

- Removed working platform at the North TTD.

3. Overtime reason:
   Worked one hour over time for construction observation because contractor worked over time.
   .

Thanh V Le _____ Trans Engineer (D)/Asst. Struct. Rep