STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 620
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 820
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**08/24/2008**

Inspectors Hours	Start	0930	Stop	1330
Shift Hours	Start	0630	Stop	1830

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor) Regional Steel	HOURS - ITEM NO. Item 48 – Bar Reinforcing Steel (Bridge)	CCO 34S1 – Cutting Vertical Bar	CCO 34S1 – Survey PT Ducts							IDLE OR DOWN	REMARKS Name	Contractor
1	1	General Foreman	0										Bognaes, Bob	RSC
2	1	Assistant General Foreman	0										Bell, Joe	RSC
3	1	Foreman	0										Greenlee, Tim	RSC
4	1	Ironworker	0										Ortiz, Lucino	RSC
5	1	Ironworker	0										Ortiz, David	RSC
6	1	Ironworker	0										Zuno, Daniel	RSC
7	1	Ironworker	0										Berber, Roberto	RSC
8	1	Ironworker	0										Delena, Edgar	RSC
9	1	Ironworker	0										Wachtler, Lee	RSC
10	1	Ironworker	0										Quiroz, Victor	RSC
11	1	Ironworker	0										Cervantes, Jose	RSC
12	1	Ironworker	0										Franco, Jose	RSC

Weather: Overcast (am), Clear (pm), sunny, mild, breezy, dry soil, Hi 70 F Lo 52 F.

Description of Operation:

ABF

- Monitoring thermal temperatures and maintaining water pumping system.
- Misc form work.
- Three ABF employees on site – Nigel (4-man), Howard (operator), one carpenter.

Daily for Regional Steel

- No ironworkers.

NOTES:

- Worked 4 hours OT to cover field work.

P.Gagnier

REC'D 08 OCT-08 #007098

Office

- Check temperture of concrete to be – bottom 60 C, middle 66 C and top 63 C.
- Verified water pumping system in working order.

Inspector:

Pamela Gagnier_____ Trans Engineer (C)/Asst. Struct. Rep