STATE OF CALIFORNIA DEPARTMENT OF TRANSPORTATION Form HC-10A4 (Rev. 7/85)	04-0120F4 SFOBB-SAS 04-SF-80-13.2/13.9	Report No.	609/819
		Page	1
		Date	8/13/2008
		Cont. Hrs	600-1630
		Insp. Hrs	630-1530

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation

Temporary Towers Foundation C

WEATHER **Clear**

			HOURS - ITEM NO.						
EQUIPMENT AND/OR LABOR:			**REGULAR**	**OT**	**DT**	**RENTAL**		**Idle or Down**	
EQPT. NO.	# Personnel	**DESCRIPTION (Equipment or Labor)**							REMARKS
		TRAYLOR - DUTRA							
	1	Brain Osulivan (Project Engineer)	8	2					
	1	Excavator Cat	8	2		R			
Model 325 C	1	Front End Loader Cat.	8	2		R			
	1	Doolittle Barge	8	2					
	1	Dutra Crane on the Doolittle Barge	8	2					
	1	Aggregate barge	8	2					
	1	Rex Avila (Project Manager)	8	2					
	1	Manual Garcia (Foreman)	8	2					
	1	John Pilacelli (Lab.)	8	2					
	1	Alex Peraz (Lab.)	8	2					
	1	John Krenecki (Deck Engineer)	8	2					
	1	Kyle Morce (Barge Operator)	8	2					
	1	Steve Morgan (Deck Hand)	8	2					
Garcia and Associates									
REMARKS									

- Started at 6:00AM at field to monitor the work progress.
- ABF come to site to remove the office trailor from the site.
- No activities at the field today. The contractor is picking up the excavaor and the loader
- Finished 3:30 PM for the day….

R-Rental, C- Contractor	***Title:***	***Abdikarim T Ali (TE Civil)***
	Signature:	

REC'D 08 OCT-08 #007113