| STATE OF CALIFORNIA<br>DEPARTMENT OF TRANSPORTATION<br>Form HC-10A4 (Rev. 7/85) | 04-0120F4<br>SFOBB-SAS<br>04-SF-80-13.2/13.9 | Report No. | 610/820 |
|---|---|---|---|
| | | Page | 1 |
| | | Date | 8/14/2008 |
| | | Cont. Hrs | 600-1630 |
| | | Insp. Hrs | 600-1730 |

## ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation

Temporary Towers Foundation C

WEATHER **Clear**

## EQUIPMENT AND/OR LABOR:

| EQPT. NO. | # Personnel | DESCRIPTION (Equipment or Labor) | HOURS - ITEM NO. REGULAR | OT | DT | RENTAL | | Idle or Down | REMARKS |
|---|---|---|---|---|---|---|---|---|---|
| | | **TRAYLOR - DUTRA** | | | | | | | |
| | | Brain Osulivan (Project Engineer) | | | | | | | |
| | 1 | Excavator Cat | | | | | | | |
| Model 325 C | 1 | Front End Loader Cat. | 8 | 2 | | | | | |
| | 1 | Doolittle Barge | 8 | 2 | | | | | |
| | 1 | Dutra Crane on the Doolittle Barge | 8 | 2 | | | | | |
| | 1 | Aggregate barge | 8 | 2 | | | | | |
| | 1 | Rex Avila (Project Manager) | 8 | 2 | | | | | |
| | 1 | Manual Garcia (Foreman) | 8 | 2 | | | | | |
| | 1 | John Pilacelli (Lab.) | 8 | 2 | | | | | |
| | 1 | Alex Peraz (Lab.) | 8 | 2 | | | | | |
| | 1 | John Krenecki (Deck Engineer) | 8 | 2 | | | | | |
| | 1 | Kyle Morce (Barge Operator) | 8 | 2 | | | | | |
| | 1 | Steve Morgan ( Deck Hand) | 8 | 2 | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| REMARKS | | | | | | | | | |
| | | | | | | | | | |

- Started at 6:00AM at office.
- Went to the field to check if the contractor mobilised equipment.
- Afternoon go to the TT A and B eraction and monitor the work progress. The contractor finsished around 3:00 PM. Detailed dairy for the A and B eraction towers are in Soeng's daily dairy
- Come back to office and work on daily diaries and review plans.
- Finished at 5:30 PM for the day….

| *R-Rental, C- Contractor* | *Title:* | *Abdikarim T Ali (TE Civil)* |
|---|---|---|
| | REC'D 08 OCT 08 #007114<br>*Signature:* | |

[2.hrs CT7]