STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
CP-CEM 4601 (Rev. 4/99) (Old HC-10A)

TOLL PROGRAM/DIST. 4 CONSTR.

Job Stamp:
04-SF-80-13.2/13.9 04-0120F4
SFOBB SAS
San Francisco Co. in San Francisco
Fm 0.6 km to 1.3 km East of Yerba Buena
Tunnel East Portal

7-day Const. Cal.: 628
Project Work Day: 838
Date the Shift Began: 9/1/08
☐ NIGHTWORK MONDAY
Shift Hrs Start Stop
Engineer's Hrs Start Stop

ASSISTANT RESIDENT ENGINEER'S DAILY REPORT
BRIDGE

Location:
Remark:
Report No. 46.B
Weather:

HOURS - ITEM NO.							
ITEM NO. >>	8						
Furnish Temporary Towers							IDLE OR DOWN/ ELSEWHERE
							< RT/OT

Prime	American Bridge / Fluor JV	(P)
Sub #1	Traylor Dutra JV	(1)
Sub #2		(2)
Sub #3		(3)
Sub #4		(4)
Sub #5		(5)

EQUIPMENT AND/OR LABOR:

EQPT. NO.	NO. MEN	DESCRIPTION (Of Equipment or Labor)

REMARKS

Name	Classification	Prime / Sub

NO WORK PERFORMED - LABOR DAY HOLIDAY

Description of Operation:
-State Holiday - Out of Office

Materials:

Insp. Hrs.	
REG:	INTERMITTENT INSPECTION
OT:	

Gina Rizzardo
GINA RIZZARDO — TE/CT
First Name Last Name Title

REC'D '08 OCT-13 #007243