STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 601
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 811
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**8/5/2008**

Weather: Cloudy and cool

Inspectors Hours	Start	0630	Stop	1600
Shift Hours	Start	0630	Stop	1500

ASSISTANT STRUCTURE REP.

JASON WILCOX

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	REGULAR	OVERTIME								IDLE OR DOWN	REMARKS Name	REMARKS Contractor
		Traylor Dutra												

Description of Operation:

The welding continues at the South driving frame pile connection plates of Tower D. Thanh Le is observing the operations on site today and will have the labor and equipment diary. He informed me that they finished welding the plates at D110 and D111 by the end of the day and they finished 3 of the 8 plates on pile D112, while 2 more are in process. There have been a few instances where the weld has cracked, but these have been removed and welded up again after being Magnetic Particle Tested, (MT'd).

The Western Gull fledgling is still walking around, and has been seen stretching its wings in preparation for flight.

OVERTIME: No overtime today.

Inspector:

Jason Wilcox _____ Transportation Engineer (D)/Asst. Structure Rep.

REC'D '08 OCT-29 #007384