STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp					
04-0120F4	Construction Calendar no.	674			
SFOBB SAS	Project working days no.	884			
	Date	10/17/2008			
	Inspectors Hours	Start	06:30	Stop	15:00
	Shift Hours	Start	06:30	Stop	15:00

Assistant Structure Rep.'s Daily Report

Location & Description of Operation	SAS-Temporary towers, Tower C foundation and A & B erections
Weather	HI: 83 F Low: 49 F Partly cloudy

Equipment and/or labor			Hours – ITEM no.							Remarks
Eqip no.	# personnel	Description (of equipment or labor)	Regular	OT	DT	Rental			IDLE	
	C	Liebherr LR 1300	8							ABF
006-18-4293	C	Ingresoll Compressor	8							ABF
481-93-6013	R	Gnie Boom lift	8							ABF
544D-10	R	Gradall Forklift	8							ABF
	1	Ed Meyer	8							ABF Foreman
	1	Matt Chamberlain	8							ABF Iron worker
	1	James Sturgeon	8							ABF Iron worker
	1	Serina Lafleur	8							ABF Iron worker
	1	David Lucero	8							ABF Iron worker
	1	Jerry Kubala, Jr.	8							ABF Iron worker
	1	Mike Naday	8							ABF Iron worker
	1	Alex Bartlett	8							ABF Iron worker

Description of Operation:

- Daily activity of contractors
  - ABF assembled the north panel of the truss A-B east line (Fig 1).
  - See Art Pannu and Ali's diary for additional contractors' activities and comments.
- Note
  - Holes are misplaced so that ABF has two field drilled holes (see Fig 2). See DWG 504-05 R03.

Fig 1



Fig 2

Inspector:
SeongHyeok Song _____ Trans Engineer (Civil) / Asst. Struct. Rep

REC'D '08 OCT-29 #007416