STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	658/868
Page	1
Date	10/1/2008
Cont. Hrs	0500-1430
Insp. Hrs	0600-1430

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation	SAS - TEMPORARY TOWERS	
Review Plans Temporary Truss "A - C", Tower "C" and Inspect TT "C" Foundations Construction		
WEATHER	AM - Clear / +55*F	PM - Clear / +65*F

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's. Receive TRANS. 1466r00 and SUB 582R06.

TT "A & B" - NO WORK. The crew for steel erection at Berth-7

TT "C" - foundation. Abdikarim A

Prepare pile-cap footing C-3 and C-4 for working slab concrete pour.

Start placing re-steel at pile cap C-2.

Place #22 longitudional stirrups, west end #32 vertical transverse and bottom layer #36.

REC'D *08 NOV-17 #007612

Signature

TE - Civil
Title

Arashdeep Pannu