STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	664/874
Page	1
Date	10/7/2008
Cont. Hrs	0630-1500
Insp. Hrs	0600-1430

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation	SAS - TEMPORARY TOWERS	
Review Plans Temporary Truss "A - C" and Tower "C"		
WEATHER	AM - Cloudy / +55*F	PM - Clear / +65*F

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

Weekly TT construction meeting.

TT "A & B" - E-line. Seong-H S

Continue erecting scaffolding stair-tower to South-East corner W-2 falsework.

TT "C" - foundation. Abdikarim A

C1, finish placing re-steel. Start layout at C3 and C4.

Continue froming C1 and C2.

REC'D '08 NOV-17 #007625

Signature

TE - Civil

Title

Arashdeep Pannu