STATE OF CALIFORNIA	04-0120F4 SFOBB-SAS 04-SF-80-13.2/13.9	Report No.	645/855
DEPARTMENT OF TRANSPORTATION		Page	1
Form HC-10A4 (Rev. 7/85)		Date	9/18/2008
		Cont. Hrs	100-1400
		Insp. Hrs	100-1330

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation

Temporary Towers Foundation C — WEATHER **Clear**

EQUIPMENT AND/OR LABOR:

EQPT. NO.	# Personnel	DESCRIPTION (Equipment or Labor)	HOURS - ITEM NO. REGULAR	OT	DT	RENTAL		Idle or Down	REMARKS
		TRAYLOR - DUTRA							
	1	Brain Osulivan (Project Engineer)	8	2					
	1	Ernie Hamilton	8	2					
261-45-5018	1	644-J John Deere Front Loader	8	2					
		DRILL TECH							
Drill Rig	1	Driller Bauer model 24 -H	8	2					
	3	Light Towers	8	2					
RT-760 E	1	Crane (Groove RTC)	8	2					
AC-19	1	Air Compressor	8	2					
	1	Ford F450 Truck	8	2					
	1	Ford F250 Truck	8	2					
	1	Dodge Ram 3500 Truck	8	2					
	1	Brad Midleton (Labor)	8	2					
	1	Erick Iguera (labor)	8	2					
	1	Raul melgoza (Operator)	8	2					
	1	Gerado Trujillo (Labor)	8	2					
		EARTH MECHANICS INC.							
	1	Ko Ko Thant	8	2					

- Started at 1:00AM at the field to monitor the construction progress.
- Drill Tech started drilling on CIDH 104 at 2:30 AM after dewatering the hole. The drilling was very slow as the rock got harder and harder.
- Finished at 3:30 PM for the day….

R-Rental, C- Contractor	*Title:*	*Abdikarim T Ali (TE Civil)*
	Signature:	Abdi Ali

[3.5 hrs OT]

REC'D '08 NOV-17 #007634