STATE OF CALIFORNIA DEPARTMENT OF TRANSPORTATION Form HC-10A4 (Rev. 7/85)	04-0120F4 SFOBB-SAS 04-SF-80-13.2/13.9	Report No.	658/868
		Page	1
		Date	10/01/2008
		Cont. Hrs	600-1630
		Insp. Hrs	630-1700

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation

Temporary Towers Foundation C

WEATHER **Clear**

			HOURS - ITEM NO.						
EQUIPMENT AND/OR LABOR:			**REGULAR**	**OT**	**DT**	**RENTAL**		**Idle or Down**	
EQPT. NO.	**# Personnel**	**DESCRIPTION (Equipment or Labor)**							REMARKS
		TRAYLOR - DUTRA							
	1	Brain Osulivan (Project Engineer)	8	2					
	1	Ernie Hamilton (OE)	8	2					
	1	Randol Leslie (OE)	8	2					
	1	Gary Louis (OE)	8	2					
	1	Don Adams (OE)	8	2					
261-45-5018	1	644-J John Deere Front Loader	8	2					
		RSP							
	1	Julien Solatos (Foreman)	8						
	1	Miguel Nonez (SW)	8						
	1	Antonio Gomez (SW)	8						
	1	Lee Wachtler (SW)	8						
	1	Jose Pelyo (SW)	8						

- Started at 6:30 AM at office and went to the field to monitor the construction progress.
- Five RSp steel workers are working on steel reinforcement of pile cap 2.
- Three guys of Trylor Dutra are working on building forms on pile cap 1.
- Finished at 5:00 PM for the day and worked 2 hour of overtime….

R-Rental, C- Contractor	***Title:***	***Abdikarim T Ali (TE Civil)***
	Signature:	

REC'D '08 NOV-17 #007643