STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	684/894
Page	1
Date	10/27/2008
Cont. Hrs	0700-1530
Insp. Hrs	0600-1430

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation	SAS - TEMPORARY TOWERS	
Review Plans Temporary Truss "A - C" and Tower "C"		
WEATHER	AM - Clear / +55*F	PM - Clear / +65*F

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

Conversation with Bryan O'S in regards to Coffer-Cell removal at TT-"C" location. Tentative start of removal Nov 3, 2008.

Weekly Staff meeting.

TT "A & B" - E-line. Seong-H S

Erection of Esat bound Truss

TT "C" - foundation. NO WORK

REC'D 08 NOV 18 #007655

ASP

Signature

TE - Civil

Title

Arashdeep Pannu