STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	686/896
Page	1
Date	10/29/2008
Cont. Hrs	0700-1530
Insp. Hrs	0600-1430

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation	SAS - TEMPORARY TOWERS	
Review Plans Temporary Truss "A - C"		
WEATHER	AM - Fog / +50*F	PM - Clear / +60*F

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

TT "A & B" - E-line. Seong-H S

Erection of East bound Truss

Observed two ABF employees pre-tensioning bolts at lateral bracing. The employees supposedly pre-tensioned the bolts and then painted the bolt, nut and plate, mimickiing the Turn-Of the NUT method procedure.

TT "C" - foundation. NO WORK

REC'D *08 NOV-18 #007657

Signature

TE - Civil
Title

Arashdeep Pannu