STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	687/897
Page	1
Date	10/30/2008
Cont. Hrs	0700-1530
Insp. Hrs	0600-1430

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation	SAS - TEMPORARY TOWERS	
Review Plans Temporary Truss "A - C"		
WEATHER	AM - Cloudy / +50*F	PM - Showers / +60*F

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

Weekly TT Design meeting

TT "A & B" - E-line. Seong-H S

Erection of Cradle-Jack pedestals on East and West bound Truss.

Field visit with Mark V and John D (TYLin)

TT "C" - foundation. NO WORK

2 HRS OT.

REC'D 08 NOV-18 #007658

ASPan

Signature

TE - Civil

Title

Arashdeep Pannu