STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	694/904
Page	1
Date	11/6/2008
Cont. Hrs	0700-1530
Insp. Hrs	0700-1530

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation	SAS - TEMPORARY TOWERS	
Review Plans Temporary Truss "A - C" and Tower "C"		
WEATHER	AM - Clear / +50*F	PM - Clear / +65*F

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

Respond to SUB. 840 R0-R02

TT "A & B" - E-line. Seong-H S

Continue to pre-tension bolts FSE1-FSE3.

David L. leaves at 1400hrs. Erect longitudional-diaognal bracing at FSW3, north & south.

TT "C" - foundation. NO WORK

REC'D *08 NOV-18 #007663

Signature

TE - Civil

Title

Arashdeep Pannu