STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	695/905
Page	1
Date	11/7 - 8/2008
Cont. Hrs	2100-
Insp. Hrs	2400-1230

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation	W-2 Cap Beam	
	Concrete Pour (# 4)	
WEATHER	PM - Clear / +55*F	AM - Fog / +60*F

REMARKS

Start at midnight.

Saturday Work, 12 hrs OT.

REC'D '08 NOV-18 #007664

Signature

TE - Civil

Title

Arashdeep Pannu

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	695/905
Page	1
Date	11/7/2008
Cont. Hrs	0700-1530
Insp. Hrs	0600-1430

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation	SAS - TEMPORARY TOWERS	
Review Plans Temporary Truss "A - C" and Tower "C"		
WEATHER	AM - Clear / +40*F	PM - Clear / +60*F

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

Pre-qual/bolt testing at warehouse Berth-7.

TT "A & B" - E-line. Seong-H S

Continue to pre-tension bolts FSE1-FSE3.

TT "C" - foundation. NO WORK

Signature

TE - Civil
Title

Arashdeep Pannu